



Project Status Report

Updated as of Friday, June 24, 2016

Dept.	Project	Project Cost	Projected Completion Date	Activity Period	Activities
Public Works	Hardeeville Library – New Library Building, Parking Lot, Utilities, Landscaping	\$1,360,991	January 2017	Construction	Construction began April 2016.
Public Works	Focus Area 2 Drainage Improvements – Improvements and upgrades to drainage system Bush Ave./Boyd St. area	\$624,000	Winter 2017	Design	Design underway, construction anticipated to begin Winter 2016.
Public Works	Charles St. – McTeer St. Sidewalks – Construction of new sidewalks and pedestrian lighting	\$678,000	Winter 2017	Preliminary	TAP Grant awarded to City for \$400,000; \$50,000 awarded to City by Jasper County CTAB. SCDOT program management office has begun preliminary engineering.
Public Works	Hardeeville Commerce Park	N/A	N/A	Preliminary	Site being evaluated to determine potential use(s) and funding sources. RFP for timbering the site has been issued with a potential award in July 2016.
Police	Jasper County Multi-Agency Violent Crime Task Force	\$98,415.09	June 2016	January 14, 2016	There was a meeting held at the Ridgeland Police Dept. on Tuesday the 8 th with the county administrator, the two municipality administrators, the Sherriff, and the two chiefs of police on budgeting the task force. The next meeting that will be held will be with Duffie Stone (the solicitor) with questions regarding legal ramifications of the VCTF.
Municipal Court	Traffic / Criminal Trials Bond Hearings	N/A	June 24, 2016	N/A	Municipal Court will be conducting Bond Hearings Monday through Sunday from 11AM – 2PM and Traffic / Criminal Court on Monday June 20, 2016 at 3PM and Thursday June 23, 2016 at 2PM.
Planning and Development	Ardmore New River Apartments – 248 units located on Argent Blvd. at New River Parkway	N/A	Undetermined	In review by state	Development permit will be issued as soon as approvals come back from state. Site work may begin. Then application for building permits to be reviewed and issued.
Planning and Development	Hilton Head Lakes Clubhouse and new residential phase on north side	N/A	Undetermined	Development Permit Review	SRC was held on 2/24/16 – waiting on resubmission. Building plans on clubhouse expected next week. 65 new residential lots and 4,400+ square-foot golf clubhouse plus amenities.



Project Status Report

Updated as of Friday, June 24, 2016

Dept.	Project	Project Cost	Projected Completion Date	Activity Period	Activities
Planning and Development	Natural Gas Extension to Exit 5	Not known at this time	Undetermined	Coordinating with SCE&G	Surveys to local business owners are completed. Staff meeting with SCE&G on process and next steps in early March.
Planning and Development	Boundary and Annexation Survey – Preparation for 2020 Census	N/A	2017	Rec'd software from US Census Bureau – staff beginning implementation	Staff working on inputting all information into new software and preparing all files for transmittal to Bureau, to ensure that all annexations/citizens be included in new count.
Planning and Development	Royal Live Oaks Academy	N/A	2017	Development Permit Review	Waiting on resubmission in order to finalize site plan.
Fire	AFG Grant	\$4729.50 Grant Match	Summer 2016	Submitted	Waiting on final cuts and award announcement.
Fire	Safer Act Grant	Determining	Summer 2016	Application submitted	Application submitted March 25, 2016, awaiting results.
Fire	Strategic Plan	\$0	Fall 2016	Project Organization	SWOC analysis completed.
Parks and Recreation	Playground – Playground and public restroom facility for the “Blue House” site	\$200,000	Fall 2017	Preliminary – Post-survey	We have worked with the Public Works and Planning Departments to complete the survey of the lot. We are in the initial steps of applying for grant funding to cover the costs of design and engineering for the site.
Parks and Recreation	Synthetic Turf Field – Changing of current “football” field to a multi-purpose synthetic turf field	\$600,000	Spring 2017	RFP	We have sent out an RFP for the project which closes at the end of June.
Parks and Recreation	Natural Grass Field – Revitalization of Natural Grass “soccer” field located at the back of the Recreation Complex	\$100,000	Spring 2017	RFP	We have sent out an RFP for the project which closes at the end of June.
Parks and Recreation	Bike and Pedestrian Trails Master Plan	TBD	Fall 2017	Pre-RFP	City Staff has done lots of pre-RFP work on this project, including multiple public meetings and a public survey. We are currently creating an RFP to be released by the end of July for services to help complete this process.